COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/25/2007

ESTIMATE SUMMARY 13:27:54
CONTID: C15585 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15585-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 57 WORK DAYS
US 36 Boulder - North PERCENT TIME: 98.25 ORIG TIME ALLOW: 52 WORK DAYS
PROJECT NO: STA 0361-082
US 36 Boulder - North
NAME OF ROAD: 0368
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/25/2007 DATE TIME STARTED 05/29/2007
1800 NORTH TAFT DATE LET 02/01/2007 DATE WORK BEGAN
DATE AWARDED 02/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 05/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,402,091.35 PARTICIPATING $ 2,400,212.35 $ 26,547.92
AWARD PROJECT AMT: $  2,311,991.69 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.92% TOTAL EARNINGS 2,400,212.35 26,547.92
FUNDS AVAILABLE: $ 1,879.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,400,212.35 26,547.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,679.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,365,532.47 26,547.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,365,532.47 26,547.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,547.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15585 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15585-BID ESTIMATE RUN 10/25/2007
PROJECT: STA 0361-082 ESTIMATE NO: 0004 13:27:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
2,600.00000 1.000 2,600.00
0010 202-00008 *TREE TRIMMING 18.000 18.000
HOUR 0.000 0.00
380.00000 18.000 6,840.00
0015 202-00035 REMOVAL OF PIPE 143.000 143.000
LF 0.000 0.00
11.00000 143.000 1,573.00
0020 202-00090 *REMOVAL OF DELINEATOR 8.000 8.000
EACH 0.000 0.00
3.10000 8.000 24.80
0025 202-00220 REMOVAL OF ASPHALT MAT 342.000 342.000
SY 0.000 0.00
5.50000 342.000 1,881.00
0027 202-00250 REMOVAL OF PAVEMENT MARKING AUGUST MCR LINE 5 REM 207.000 207.000
PAVEMENT MARKINGS
SF 0.000 0.00
2.50000 207.000 517.50
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,305.000 1,305.000
SY 0.000 0.00
7.00000 1,305.000 9,135.00
0035 202-00810 *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0040 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
80.00000 1.000 80.00
0045 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,153.000 3,153.000
(4 0.000 0.00
15.00000 3,153.000 47,295.00
0050 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,048.000 1,048.000
cY 0.000 0.00

14.00000 1,048.000 14,672.00
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PCN: 15585-BID ESTIMATE RUN 10/25/2007
PROJECT: STA 0361-082 ESTIMATE NO: 0004 13:27:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0052 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) JULY MCR EMB 1,117.000 1,117.000
MAT
cy 0.000 0.00
12.50000 1,117.000 13,962.50
0055 203-01500 BLADING 6.000 6.000
HOUR 0.000 0.00
90.00000 6.000 540.00
0060 206-00000 STRUCTURE EXCAVATION 10.000 10.000
cy 0.000 0.00
16.25000 10.000 162.50
0065 207-00205 TOPSOIL 775.000 775.000
cY 0.000 0.00
12.00000 775.000 9,300.00
0070 208-00002 *EROSION LOG (12 INCH) 332.000 332.000
LF 0.000 0.00
5.00000 332.000 1,660.00
0075 208-00010 *EROSION BALES 24.000 24.000
EACH 0.000 0.00
13.00000 24.000 312.00
0077 208-00020 SILT FENCE JUNE MCR SILT FENCE 1,999.000 1,999.000
LF 0.000 0.00
1.50000 1,999.000 2,998.50
0080 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,750.00000 1.000 1,750.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
943.59000 1.000 943.59
0095 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000
EACH 0.000 0.00
150.00000 16.000 2,400.00



CONTID: C15585 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15585-BID ESTIMATE RUN 10/25/2007
PROJECT: STA 0361-082 ESTIMATE NO: 0004 13:27:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0100 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 4.000
EACH 0.000 0.00
185.00000 4.000 740.00
0105 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0110 210-00810 *RESET GROUND SIGN 18.000 18.000
EACH 0.000 0.00
175.00000 18.000 3,150.00
0115 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0120 212-00006 *SEEDING (NATIVE) 2.100 2.100
ACRE 0.000 0.00
1,425.00000 2.100 2,992.50
0125 212-00032 *SOIL CONDITIONING 2.100 2.100
ACRE 0.000 0.00
2,300.00000 2.100 4,830.00
0130 213-00004 *MULCHING (WEED FREE STRAW) 1.400 1.400
ACRE 0.000 0.00
920.00000 1.400 1,288.00
0135 213-00061 *MULCH TACKIFIER 200.000 200.000
1B 0.000 0.00
4.30000 200.000 860.00
0140 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,440.000 3,440.000
SY 0.000 0.00
2.25000 3,440.000 7,740.00
0150 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
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PCN: 15585-BID ESTIMATE RUN 10/25/2007
PROJECT: STA 0361-082 ESTIMATE NO: 0004 13:27:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 304-06007 AGGREGATE BASE COURSE (CLASS 6) 921.000 921.000
cy 0.000 0.00
27.00000 921.000 24,867.00
0160 304-07005 AGGREGATE BASE COURSE (CLASS 7) 2,593.000 2,593.000
cY 0.000 0.00
22.50000 2,593.000 58,342.50
0165 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 159.620 159.620
TON 0.000 0.00
100.00000 159.620 15,962.00
0170 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,338.790 11,864.720
TON 474.070 26,547.92
56.00000 12,338.790 690,972.24
0175 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 17,956.760 17,956.760
TON 0.000 0.00
61.50000 17,956.760 1,104,340.74
0180 506-00218 RIPRAP (18 INCH) 18.000 18.000
cY 0.000 0.00
200.00000 18.000 3,600.00
0185 603-10180 18 INCH CORRUGATED STEEL PIPE 182.000 182.000
LF 0.000 0.00
60.00000 182.000 10,920.00
0187 603-30018 18 INCH STEEL END SECTION AUGUST MCR LINE 2 18 IN SES 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0188 604-00305 INLET TYPE C (5 FOOT) AUGUST MCR LINE 1 TY C INLET 1.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 388.000 388.000
LF 0.000 0.00
29.00000 388.000 11,252.00
0195 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00

685.00000 1.000 685.00
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CURRENT PREV QTY/ AMOUNT
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0200 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0205 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,250.00000 2.000 4,500.00
0207 607-00005 END POST AUGUST MCR LINE 4 END POST 2.000 2.000
EACH 0.000 0.00
175.00000 2.000 350.00
0208 607-01000 FENCE BARBED WIRE WITH METAL POSTS AUGUST MCR LINE 3 350.000 350.000
FENCE BW MP
LF 0.000 0.00
2.80000 350.000 980.00
0210 612-00001 *DELINEATOR (TYPE I) 65.000 65.000
EACH 0.000 0.00
21.00000 65.000 1,365.00
0215 612-00002 *DELINEATOR (TYPE II) 20.000 20.000
EACH 0.000 0.00
23.00000 20.000 460.00
0220 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
24.00000 4.000 96.00
0225 614-00011 *SIGN PANEL (CLASS I) 6.000 6.000
SF 0.000 0.00
17.00000 6.000 102.00
0230 614-00012 *SIGN PANEL (CLASS II) 33.000 33.000
SF 0.000 0.00
19.00000 33.000 627.00
0235 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 11.000 11.000
LF 0.000 0.00
14.00000 11.000 154.00
0240 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 1.000 1.000
EACH 0.000 0.00

75.00000 1.000 75.00
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0245 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 12.000 12.000
LF 0.000 0.00
35.00000 12.000 420.00
0250 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 1.000 1.000
80) (SLIPBASE)
EACH 0.000 0.00
185.00000 1.000 185.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0260 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,275.00000 1.000 20,275.00
0265 627-00005 *EPOXY PAVEMENT MARKING 348.000 348.000
GAL 0.000 0.00
74.00000 348.000 25,752.00
0270 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 902.000 902.000
GAL 0.000 0.00
40.00000 902.000 36,080.00
0275 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 161.000 161.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 161.000 2,254.00
0280 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 246.000 246.000
LINE)
SF 0.000 0.00
10.00000 246.000 2,460.00
0285 629-01050 *MONUMENT BOX 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0290 629-01210 *ADJUST MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0295 630-00000 *FLAGGING 1,897.000 1,897.000
HOUR 0.000 0.00

26.00000 1,897.000 49,322.00
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0300 630-00001 *PILOT CAR OPERATION 198.000 198.000
HOUR 0.000 0.00
52.00000 198.000 10,296.00
0305 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 24.000
DAY 0.000 0.00
110.00000 24.000 2,640.00
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 59.000 59.000
DAY 0.000 0.00
530.00000 59.000 31,270.00
0315 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100
EACH 0.000 0.00
69.00000 8.100 558.90
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 59.000 53.100
EACH 0.000 0.00
95.00000 53.100 5,044.50
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,200.00000 1.800 7,560.00
0335 630-80360 *DRUM CHANNELIZING DEVICE 38.000 34.200
EACH 0.000 0.00
58.00000 34.200 1,983.60
0340 630-80380 *TRAFFIC CONE 140.000 126.000
EACH 0.000 0.00
14.00000 126.000 1,764.00
0345 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
1,200.00000 1.000 1,200.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 80,105.180 80,105.180
FA 0.000 0.00
1.00000 80,105.180 80,105.18
0360 700-70016 F/A FUEL COST ADJUSTMENT 30,623.800 30,623.800
FA 0.000 0.00
1.00000 30,623.800 30,623.80
0365 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,401,591.35 $ 26,547.928 2,399,712.35
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00
PROJECT TOTAL CURRENT AMT $ 2,402,091.35 $ 26,547.92 8 2,400,212.35



